



eMYAA Trading Platform

Progress Update
*1st of October,
2026*

490

Total Downloads

prev 414

▲ +18.4%

61

Users Onboarded

prev 51

▲ +19.6%

70

Incomplete KYC Users

\$140.21

Revenue

prev \$107.52 ▲ +30.4%

\$12,206.00

Total Deposits

prev \$10,195.88

▲ +19.7%

\$1,666.19

Total Withdrawals

prev \$1,666.19

\$10,539.81

Current AUM

prev \$8,529.69

▲ +23.6%

55

Total Trades

prev 47

▲ +17.0%

Key Highlights

▼ Platform: downloads up, onboardings to follow

490 downloads (+18.4%), 61 clients (+19.6%); only 4 of 53 downloads since 22 Sep onboarded (Testing phase of Google Ads).

▼ Marketing: paid media testing, campaigns live

Google Ads brought 70% of Sep site traffic; Mention & Win, \$5,000, and Abdulelah campaigns are live; Manal Talal video in October.

▼ Client Experience and IT: clearing onboarding blockers

8 of 31 contacted clients onboarded (25.8%); Helpdesk launched.

Key Performance Indicators & Volume Projections

61

Clients onboarded
156% of the 39 target


\$12,206.00

Total deposits
5.18% of the \$235,660 target

\$200.10

Average deposit per client
Across all 61 onboarded clients

CUMULATIVE CLIENTS



CUMULATIVE DEPOSITS



Key Performance Indicators & Volume Projections


KPI & Performance Detail	May	June	July	August	September	October	November	December
I. CLIENTS, CUMULATIVE								
Achieved / Current	11	24	33	47	61			
Target / Projected	20	24	28	33	39	46	54	64
Performance Gap	-9	+0	+5	+14	+22			
II. NUMBER OF TRADES								
Achieved / Current	8	17	5	16	9			
Target / Projected	20	24	28	33	39	46	54	64
Performance Gap	-12	-7	-23	-17	-30			
III. AVERAGE DEPOSIT PER CLIENT								
Actual / Current	\$364.82	\$329.46	\$261.42	\$212.84	\$200.10			
Target / Projected	\$5,000	\$5,250	\$5,513	\$5,788	\$6,078	\$6,381	\$6,700	\$7,036
Performance Gap	-\$4,635.18	-\$4,920.54	-\$5,251.58	-\$5,575.16	-\$5,877.90			
IV. TOTAL DEPOSITS, CUMULATIVE								
Achieved / Current	\$4,012.99	\$7,907.15	\$8,626.91	\$10,003.60	\$12,206.00			
Target / Projected	\$100,000	\$123,900	\$153,512	\$190,201	\$235,660	\$291,982	\$361,766	\$448,228
Performance Gap	-\$95,987.01	-\$115,992.85	-\$144,885.19	-\$180,197.89	-\$223,454.00			

IT Progress Update

VENDORS, PLATFORM AND INTERNAL SYSTEMS | AS AT 01 OCTOBER 2026

Area	Update	Target / done	Status
iGentech	Invoice overrun resolved: billing cut from USD 10,750 to USD 5,625 (-48%).	Closed	RESOLVED
Shufti Pro, billing	Duplicate KYC charges refunded (USD 9,605), plus a USD 50 production test credit given as compensation.	Closed	RESOLVED
Google Play security update (current app)	Security API update Google requires for the current Android app. Not the Next App. 2 test rounds, 99.4% pass; live on Google Play.	Done 29 Sep (deadline 01 Nov)	DONE
Helpdesk	Deployed ahead of the 20 Sep target. Improvement backlog in the appendix.	Done 17 Sep	DONE
Shufti Pro, KYC demo	Enhanced KYC flow in the Shufti SDK demo app. Internal demo only; it will not go live.	08 Oct 2026	IN PROGRESS
QATestLab	Reviewing the Next App and preparing test cases, ready for v1.	Testing from 08 Oct	IN PROGRESS
Exante, Next App	First version due 08 Oct. Full release plan to be shared next week. Sanity test date to be confirmed.	v1: 08 Oct 2026	IN PROGRESS
WealthTech CRM (Frappe)	One customer base in a single system. Starts now that Helpdesk is live.	29 Oct 2026	PLANNED
Reporting Dashboard	Real-time reporting options under review to support the business case.	TBC	EXPLORING

PLATFORM | NEXT APP DELIVERY



WHY IT MATTERS

QATestLab gives an independent quality check before the Next App reaches users. Test cases are written while Exante builds v1, so testing can start as soon as v1 arrives on 08 Oct.

Google required a security API update, republished by 01 Nov 2026, to keep the current app on Google Play. We ran two internal test rounds and found no major bugs.

99.4%

pass rate (158 of 159 executed)



Passed 158 Skipped 19
N/A 4 Failed 1

182 cases | 159 executed | 158 passed

Live on Google Play: 29 Sep 2026
More than a month before the deadline.

Module	Passed	Failed	Skipped	N/A
Base requirements	48	1	13	2
AI Chatbot	31	0	0	2
T&C + SCC	12	0	0	0
Other Q1 requirements	42	0	3	0
KYC onboarding	25	0	3	0
Total	158	1	19	4

Round 1 and Round 2 combined.

MINOR ISSUES, NEXT RELEASE

- 1. Watchlist items disappear when the Shariah filter is on
- 2. Instrument tree keeps loading on first open of the trade screen
- 3. Withdrawal: beneficiary shows last name only
- 4. Change display mode has no effect
- 5. Arabic summary screen: daily P/L hard to see
- 6. Exchange section should be hidden (USD base currency only)

None of these block the release.



Client Experience Progress Update

21

Clients Called

72

Clients Emailed

4

WhatsApp Clients

6

Completed
Onboarding

14

Still Pending (Clients
Called)

20%

Conversion (Client
Called)

Summary




Out of 20 clients contact called, 6 have completed onboarding, giving a conversion rate of 20%. The remaining 14 clients (80%) are still pending, representing the primary area for continued follow-up.

Client Feedback's




- Missing or incomplete documents: Many clients don't have the required KYC documents ready at the time of registration, causing delays or drop-off
- KYC process feels too long: Clients report the verification steps take longer than expected, leading to frustration and mid-process abandonment
- Clients inquired about our commissions and applicable fees.
- Several clients requested guidance on how to deposit funds via bank transfer.

SINCE THE LAST CEO UPDATE | 17 SEP TO 1 OCT 2026



CLIENTS CALLED, BY WHERE THEY ARE NOW



SUMMARY

- **Out of 21 clients called, 6 completed onboarding (28.6%).** 15 are still pending: 11 have not finished onboarding and 4 are onboarded but have not funded yet.
- **Call results in the tracker:** 12 reached, 2 no answer, 7 not yet logged. Email (72) and WhatsApp (4) cover clients we could not reach by phone.

WHAT CLIENTS TOLD US AND WHAT WE DO NEXT

CLIENT FEEDBACK

- **Missing documents:** many clients don't have their KYC documents ready at registration, which causes delays or drop-off.
- **KYC feels too long:** verification takes longer than clients expect, and some stop halfway.
- **Fees:** clients asked about our commissions and fees.
- **Deposits:** several clients asked how to deposit by bank transfer.
- **Funding gap:** 4 onboarded clients need support to fund. One asked about fees; two said they will fund soon.

PROPOSED NEXT STEPS, BY GROUP**Funding gap (4)**

Send the fee schedule and bank transfer steps, then a follow-up call.

Not onboarded (11)

Onboarding email with the document checklist, then a second call on day 3.

Onboarded (6)

Guide the first deposit by bank transfer so the account gets funded.



Marketing

SEPTEMBER: PAID MEDIA WENT INTO TESTING, TWO CAMPAIGNS ARE LIVE AND FOUR CREATOR VIDEOS ARE OUT

Effort	Status	Result so far	Next
LinkedIn Ads Affluent lead generation, Saudi	● Setup Process Requires 3 to 5 working days	No results reported yet	Leads and cost per lead, 20 Oct
Google Ads Starter and Emerging, Saudi	● Testing since 22 Sep	409 website sessions, 70% increase of September site traffic	Optimize and scale depending on best performing content and keywords
Mention & Win \$500 monthly contest, GCC	● Live until 20 Oct	186K views on the campaign post so far	Entries and accounts opened
\$5,000 Prize Campaign 1 Aug to 31 Dec, draw 10 Jan	● Live pages up	----	Additional support content in early October
Creator videos one a month	● Posted 4 so far 3 left	5.3M and 1.3M views; Manal Talal 22 Oct, Hamed Al-Balooshi 20 Nov & Ammar Alshaikh early Dec	Manal Talal's Video
Social channels Instagram, LinkedIn, X, TikTok	● Live	Followers: 2,116 / 531 / 738 / 15	Increase focus on LinkedIn

BEST PERFORMING REELS



Musheera
5.3M



Ali Sabeel
1.3M



Abdulelah Al Harbi
views pending



How-to, presenter
332 views

PAID SEARCH LIFTED TRAFFIC AND DOWNLOADS; ONBOARDING DID NOT FOLLOW YET

70%

of September site sessions
came from Google Ads

409 of 587 sessions, 1-28 Sep

+53

app downloads in the eight
days of Google Ads


vs +14 the week before

+4

users onboarded in the same
eight days of Google Ads

61 onboarded, 15 funded, as of 29 Sep

Net new app downloads and onboarded users between dashboard dates



ENGLISH ADS LEAD ARABIC ON TRAFFIC AND ENGAGEMENT

ENGLISH CAMPAIGN

212
sessions

97.2%
engagement rate

19.9s
per session


ARABIC CAMPAIGN

176
sessions


86.9%
engagement rate

16.0s
per session

English relative to Arabic, % difference, 1-28 Sep



INFLUENCER VIDEO AND CAMPAIGN UPDATE | FOR WEALTHTECH ONLY



Campaign Update, Google Ads

▼ Learning Phase

No reset required. The current learning phase does not need to be repeated.

▼ Keyword Report:

Terence will share a full keyword performance report by Sunday. This will give the team more data to work with before any next decisions.

▼ Conversion Tracking Issue:

An issue has been identified with Android Firebase conversion tracking. Despite over 62,000 impressions and 3,000 clicks, zero conversions were recorded. Terence is investigating and has advised holding off on scaling the campaign until this is resolved.

SCREENSHOT OF THE GOOGLE ADS RANKING



Thank You

Invest Wisely. Trade Precisely.



Appendix

Platform Initiatives Roadmap

DONE

Helpdesk Deployment - Frappe Helpdesk

Target: 20 Sep 2026

Deployed by WealthTech IT on 17 Sep 2026, ahead of the 20 Sep target. Cybersecurity approval was received on 20 August.

Live since 17 Sep 2026

PLANNED

WealthTech CRM - Frappe CRM

Target: 29 Oct 2026

Cybersecurity has approved Frappe applications. Frappe's CRM module will hold one customer base. Starts now that Helpdesk is live.

EXPLORING

Reporting Dashboard

Under R&D - date TBC

Exploring options for a real-time analytics dashboard for eMYAA. Looking into different modules to support our Business Case.

Helpdesk: Improvement Backlog

FEEDBACK FROM THE TEAMS SINCE GO-LIVE ON 17 SEP

7	Items logged	Improvement	Priority	Status
		Standalone desktop app for Client Experience	Low	DONE
3	Completed	Auto-acknowledgement email with ticket ID	Medium	DONE
		Notify Client Experience of new tickets	Medium	DONE
1	In progress	Pause SLA timers on weekends	Low	IN PROGRESS
		Knowledge base linked to the eMYAA support page	Low	NEW
3	New	Create a ticket when a chatbot user picks "Contact a Human"	Low	NEW
		CRM link: create Helpdesk accounts for new users automatically	Low	NEW

Exante - Status Update

- **Corporate Client Onboarding**

Aligned with the Exante team on the end-to-end process for onboarding corporate clients.


- **New Application Release**

First version of the Next App due 08 Oct 2026. Full release plan to be shared next week.

- **Sanity / Smoke Tests**

The Android security update passed two internal test rounds (99.4%) and went live on Google Play on 29 Sep. Sanity test date for Next App v1: to be confirmed.

GOOGLE ADS WENT LIVE ON 22 SEPTEMBER; INSTALLS THEN GREW AT THEIR FASTEST WEEKLY PACE OF THE MONTH



FROM AD TO ACCOUNT

409 Google Ads sessions
GA4, 1-28 Sep

400 key events on those sessions
event not yet defined

+53 app installs, 21-29 Sep
all sources

+4 onboarded, 21-29 Sep
all sources

INTERNAL WEALTHTECH TECHNOLOGY OPERATIONS

01

Helpdesk Deployment

TARGET 20 Sep 2026

Under review by the Compliance team since 07.09.2026

EXPLORING

DONE

PLANNING

IN PROGRESS

DEPLOYMENT

IN PROGRESS

02

WealthTech CRM Rollout

TARGET 29 Oct 2026

Will consolidate the customer base into a single, unified system after Helpdesk deployment.

EXPLORING

DONE

PLANNING

IN PROGRESS

DEPLOYMENT

NOT STARTED

03

Reporting Dashboard

TARGET TBC

Real-time reporting capability under evaluation, to support the business case.

EXPLORING

IN PROGRESS

PLANNING

NOT STARTED

DEPLOYMENT

NOT STARTED

HELPDESK SOLUTION



Cost-Effective Annual cost of USD 600–1,000 (hosting only), delivering approximately 83%–90% savings versus comparable vendor solutions at USD 6,000–10,000.



In-House & Fully Customizable Full control over the source code, database, and future enhancements.

Helpdesk operations are currently managed manually via Excel by Client Experience

Exante — Status Update

- **Corporate Client Onboarding**

Aligned with the Exante team on the end-to-end process for onboarding corporate clients.

- **New Application Release**

Following up with the Exante team on the release of the new version of the application.

- **Sanity / Smoke Test Results**

Following up with the team to receive sanity and smoke test results for the patched builds, required before we can publish the new builds to the app stores.

Client Interaction Journey

DAY 1 CALL

1

First Contact

Reach out directly by phone. Guide the client through whatever step they're stuck on.

DAY 1 EMAIL

2

Email Reminder

Send a reminder email at the end of the day outlining the steps required to progress through their current stage.

DAY 3 CALL

3

Second Call

follow up with a second call, conveying greater urgency and offering to walk the client through the process live.

DAY 3 EMAIL

4

Follow-Up Email

Send campaign emails to re-engage clients who remain stuck mid-onboarding or have not yet funded their account

Contact Channels

- ▼ Phone Calls: direct phone outreach for onboarding guidance and follow-ups
- ▼ Emails: reminders, document lists, and campaign follow-ups
- ▼ Business WhatsApp (In Progress): planned addition to reach clients faster and more directly